## QMS SYSTEM DEVELOPMENT RECORDS / REPORT / REVIEW

REQUIREMENTS, REVIEWS, CHANGES & OUT OF SCOPE ITEMS

| Description                          | Category  | Statuses: (Completed /                         |                                   |
|--------------------------------------|---|--|-----------------------------------|
|                                      | (Initial Requirement / Review /<br>Change / Out of Scope) | Pending / In Progress / Defer to other phases) | Comment                           |
| 1. SYSTEM INTEGRATION                |   |  |                                   |
| SIMPLIFIED INTEGRATION WITH EVEREST  | Innitial Requirement                                      | Completed                                      |                                   |
| DATA EXTRACTION FROM EVEREST         | Innitial Requirement                                      | Completed                                      |                                   |
| Member profile information           | Innitial Requirement                                      | Completed                                      |                                   |
| Beneficiary information              | Innitial Requirement                                      | Completed                                      |                                   |
| · Transaction Records: Contributions | Innitial Requirement                                      | Completed                                      |                                   |
| Member Exit information              | Innitial Requirement                                      | Completed                                      |                                   |
| · Claim status                       | Innitial Requirement                                      | Completed                                      |                                   |
| DATA UPDATE TO EVEREST               | Innitial Requirement                                      | In Progress                                    | Update Via Back Office            |
| 2. FULL SINGLE MEMBER VIEW           |   |  |                                   |
| DATA TABLES: ASSUMPTIONS             | Innitial Requirement                                      | Completed                                      |                                   |
| Member profile information           | Innitial Requirement                                      | Completed                                      |                                   |
| Beneficiary information              | Innitial Requirement                                      | Completed                                      |                                   |
| · Transaction Records: Contributions | Innitial Requirement                                      | Completed                                      |                                   |
| Member Exit information              | Innitial Requirement                                      | Completed                                      |                                   |
| · Claim status                       | Innitial Requirement                                      | Completed                                      |                                   |
| Menber Info Update                   | Innitial Requirement                                      | Completed                                      |                                   |
| 3. QUERY MANAGEMENT                  |   |  |                                   |
| 3.1 QUERY TYPES                      |   |  |                                   |
| CLAIM TYPES                          |   |  |                                   |
| Unclaimed benefit                    | Innitial Requirement                                      | Completed                                      |                                   |
| Current                              | Innitial Requirement                                      | Completed                                      |                                   |
| Death                                | Innitial Requirement                                      | Completed                                      |                                   |
| Death Current                        | Change / Out of Scope                                     | Completed                                      |                                   |
| Death Unclaimed                      | Change / Out of Scope                                     | Completed                                      |                                   |
| Funeral                              | Innitial Requirement                                      | Completed                                      |                                   |
| Payment Stages                       | Document Review   | Deferred                                       | Deferred to Phase II - Automation |

| ument Review | Deferred Deferred Deferred Deferred Deferred Deferred Deferred Deferred Deferred   | Deferred to Phase II - Automation  |
|--|--|---|
| ument Review   | Deferred Deferred Deferred Deferred Deferred Deferred  | Deferred to Phase II - Automation   |
| ument Review ument Review ument Review ument Review ument Review ument Review  | Deferred Deferred Deferred Deferred Deferred   | Deferred to Phase II - Automation  |
| ument Review ument Review ument Review ument Review  | Deferred Deferred Deferred Deferred  | Deferred to Phase II - Automation  Deferred to Phase II - Automation  Deferred to Phase II - Automation   |
| ument Review<br>ument Review<br>ument Review   | Deferred<br>Deferred<br>Deferred   | Deferred to Phase II - Automation  Deferred to Phase II - Automation  |
| ument Review<br>ument Review   | Deferred<br>Deferred   | Deferred to Phase II - Automation   |
| ument Review   | Deferred   |   |
|  |  |   |
| ument Review   |  | Deferred to Phase II - Automation   |
|  | Deferred   | Deferred to Phase II - Automation   |
|  |  |   |
| al Requirement   | Completed  |   |
|  |  |   |
| Review   | Deferred   | Deferred to Phase II  |
| Review   | Deferred   | Deferred to Phase II  |
| Review   | Deferred   | Deferred to Phase II  |
|  |  |   |
| al Requirement   | Completed  |   |
| al Requirement   | Removed  | Temporarily removed, Deferred to Phase II   |
| al Requirement   | Completed  |   |
| Review   | In Progress  |   |
| Review   | Completed  |   |
| Review   | Completed  |   |
|  | Review Review Review Relat Requirement al Requirement | Review Deferred Review Deferred Review Deferred Review Deferred  Review Deferred  Relat Requirement  Completed  Relat Requirement  Completed  Requirement  Removed  Requirement  Completed  Requirement  Requirement  Completed  Requirement  Completed  Review  In Progress  Review  Completed |

| Create New Member records   | Review                | Completed                             |  |
|---|-----------------------|---------------------------------------|--|
| Employer switch   | Review                | Completed                             |  |
| Type Status   | Review                | Completed                             |  |
| Merge records   | Review                | Completed                             |  |
| Amend Static Data   | Review                | Completed                             |  |
| Upload funds  | Review                | Completed                             |  |
| CRM activities related Querries:                                      |                       | , , , , , , , , , , , , , , , , , , , |  |
| Member Education (register & collation of member cell phones numbers) | Change / Out of Scope | Pending                               | Deffered to Phase II awaiting details. |
| Retirement counseling   | Change / Out of Scope | Pending                               | -                                      |
| Ad-hog project i.e. t-shirt distribution, newsletter.                 | Change / Out of Scope | Pending                               |  |
| 3.2 QUERY DETAILS   |                       | •                                     |  |
| Query Type  | Innitial Requirement  | Completed                             |  |
| Queue/Team  | Innitial Requirement  | Completed                             |  |
| Query Start Date  | Innitial Requirement  | Completed                             |  |
| Claim Status (Workflow Step)  | Innitial Requirement  | Completed                             |  |
| Query Status  | Innitial Requirement  | Completed                             |  |
| Query Completed Date  | Innitial Requirement  | Completed                             |  |
| Query Creator   | Innitial Requirement  | Completed                             |  |
| Query Allocated To  | Innitial Requirement  | Completed                             |  |
| Query Allocation Date   | Innitial Requirement  | Completed                             |  |
| Query Escalated To  | Innitial Requirement  | Completed                             |  |
| Query Escalation Date   | Innitial Requirement  | Completed                             |  |
| Query Source  | Innitial Requirement  | Completed                             |  |
| Claim Type  | Innitial Requirement  | Completed                             |  |
| 3.3 QUERY ESCALATIONS   |                       |                                       |  |
| Level 1: Team Leader  | Innitial Requirement  | Completed                             |  |
| Level 2: Supervisor   | Innitial Requirement  | Completed                             |  |
| Level 3: Manager  | Innitial Requirement  | Completed                             |  |
| 3.4 QUERY HANDLING RULES  |                       |                                       |  |
| 3.5 REPORTING   |                       |                                       |  |
| Daily walk in members (Activities)                                    | Innitial Requirement  | Completed                             |  |
| 2. Daily members calls (Activities)                                   | Innitial Requirement  | Completed                             |  |
| 3. Daily query Resolved   | Innitial Requirement  | Completed                             |  |
| 4. Daily query assigned   | Innitial Requirement  | Completed                             |  |

| 5. Daily query re-assigned                            | Innitial Requirement | Completed    |
|---|----------------------|--------------|
| 6. Daily query In progress                            | Innitial Requirement | Completed    |
| 7. Total number of queries per claim on monthly basis | Innitial Requirement | Completed    |
| 8. Reasons for Walk Ins and Calls                     | Innitial Requirement | Completed    |
| 9. Query status report                                | Innitial Requirement | Completed    |
| 10. Complaints status report                          | Innitial Requirement | Completed    |
| 4 WORKSTREAM EXECUTION: DEVELOPMENT                   |                      |              |
| Project Work Plan                                     | Innitial Requirement | Completed    |
| Functional and Technical Requirements                 | Innitial Requirement | Completed    |
| Data Requirements & Integration                       | Innitial Requirement | Completed    |
| System Design, Architecture & Integration             | Innitial Requirement | Completed    |
| System Development, Implementation & Configuration    | Innitial Requirement | Completed    |
| a. Development  | Innitial Requirement | Completed    |
| b. Testing  | Innitial Requirement | Completed    |
| c. Training   | Innitial Requirement | Completed    |
| d. Production   | Innitial Requirement | Completed    |
| Interfaces Per Level + Dashboards:                    |                      |              |
| User  | Innitial Requirement | Completed    |
| Team Leaders  | Innitial Requirement | Completed    |
| Supervisors   | Innitial Requirement | Completed    |
| Managers  | Innitial Requirement | Completed    |
| System Admin/ Support                                 | Innitial Requirement | Completed    |
| Tech Supporter  | Review               | In Progresss |
| Developers Suppport                                   | Review               | Completed    |
| Migrated Data   | Innitial Requirement | Completed    |
| Tested & Bug Fixing                                   | Innitial Requirement | Completed    |
| Optimised System                                      | Innitial Requirement | In Progress  |
| Developed Reports and Analytics                       | Innitial Requirement | Completed    |
| Training  | Innitial Requirement | Completed    |
| System User Manual                                    | Innitial Requirement | Completed    |
| MWPF System in Productive Use - Go-Live               | Innitial Requirement | Completed    |
| Stabilisation & Optimization Services                 | Innitial Requirement | In Progress  |
| Post-implementation Support                           | Innitial Requirement | In Progress  |
| Product Support & Maintenance                         | Innitial Requirement | Pending      |

| 5 WORKSTREAM EXECUTION: DEVELOPPED VERSIONS                             |                       |             |  |
|---|-----------------------|-------------|--|
| V1.0 – Initial release (based on initial proposal/System requirements)  | Development Version   | Developed   |  |
| V1.1 – API Integration (Extraction of relevant encrypted data Everrest) | Development Version   | Developed   |  |
| V1.2 – Resolved known bugs and successfully integrated the API.         | Development Version   | Developed   |  |
| V1.3 – Changes based on reviewed document with different requirements   | Development Version   | Developed   |  |
| V1.4 – Updates after changes made following demo version release        | Demo Version          | Showcased   |  |
| V1.5 – Final product released to conclude phase I.                      | Production Version    | Released    |  |
| V1.6 – Changes/Updates from user experience & system stability          | Production Version    | Released    |  |
| 6. OTHER REQUIREMENTS & RESTRUCTURING                                   |                       |             |  |
| Removal of required fields on Members info Update                       | Review                | Completed   |  |
| Super user role for MWPF support team                                   | Review                | In Progress |  |
| All users Mapped to view All claims and All queries                     | Change / Out of Scope | Completed   |  |
| Redefining Roles & Permisions in Querry Life-cycle                      | Change / Out of Scope | In Progress |  |
| Roles Re-assinging and Department Shift                                 | Review                | Completed   |  |
| New Department Creation and New Querry Type Definition                  |                       |             |  |
| Secretariat Team  | Out of Scope          | Completed   |  |
| Finance team  | Out of Scope          | Completed   |  |
| Executive PA  | Out of Scope          | Completed   |  |
|   |                       |             |  |